June 14, 2005 IOWA BOND FORFEITURE RECLAMATION SCHEDULE

2002 2003 2004 2005 2006 2007 2008 2009
American 7 PLANNED
OSM Design ACTUAL
American 8 PLANNED
OSM Design ACTUAL
American 3 PLANNED
OSM Design ACTUAL Design
American 5 PLANNED Bid Process
DSC Design ACTUAL Construction
American WP #1 |riannen Liability
OSM Design ACTUAL
Star 12 PLANNED
DSC Design ACTUAL
Superior 2A PLANNED
DSC Design ACTUAL
ICMC WP #1 PLANNED
Design by Service Contract JACTUAL
Star 6 PLANNED
Design by Service Contract JACTUAL
Star 10 PLANNED
OSM Design ACTUAL
American 6 PLANNED
DSC Design ACTUAL
Superior 1 PLANNED
OSM Design ACTUAL
Star 7 PLANNED
DSC Design ACTUAL
American 1A PLANNED
DSC Design ACTUAL
ICMC 8 PLANNED
DSC Design ACTUAL
Star 14 PLANNED
DSC Design ACTUAL
Jude 3 PLANNED
DSC Design ACTUAL
Star ;slc Design :Z’:E’:ED SURETY RECLAMATION TO PHASE 2 RELEASE, THEN FORFEITED
Jude 4 PLANNED STILL BONDED
ACTUAL
Jude 5 PLANNED STILL BONDED
ACTUAL




