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Tuesday, May 17th, 2011 
 

Southwestern Indiana Stream Reclamation Field Tour   

 

7:00 AM Depart Mt Vernon Hotel 

8:30 AM Meet at Evansville Hotel 

 8:45 AM Depart for Somerville Central Mine 

Bryce West, Peabody Midwest Mining, LLC. 

10:00 AM Depart for Hedges Highwall AML Reclamation Project 

Danny Hause, Indiana AML Program 

11:15 AM Depart for Lunch at Augusta South Mine 

Sponsored by Triad Mining Inc. 

12:30 PM Tour Augusta South and Somerville East Mines 

Steve Denu, Triad Mining Inc. 

Karen Risner, United Minerals Company, LLC. 

1:45 PM Depart for Augusta North Mine 

David McLimore, Triad Mining Inc. 

2:30 PM Depart for Log Creek Church AML Reclamation Project 

Danny Hause, Indiana AML Program 

4:00 PM Arrive at Evansville Hotel 

5:30 PM Arrive at Mt Vernon Hotel 

 

Refreshments on the Tour sponsored by Peabody Energy 
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Wednesday, May 18th 2011 

 

8:00 AM Welcome and Introductions 

 

Session 1: Characteristics of Midwestern Streams  

 

8:15 AM The Interwoven Roles of Geologic Setting, Human Disturbance, 

and Time in Shaping the Geomorphic Characteristics of 

Midwestern Streams 

Faith A. Fitzpatrick, U.S. Geological Survey, Wisconsin Water 

Science Center  

8:45 AM A Survey of Stream Restoration Projects in Illinois 

Don Roseboom, U.S. Geological Survey, Illinois Water Science 

Center  

 

Session 2: Regulatory Issues 

 

9:15 AM OSM’s New Stream Protection Rule 

Paul Ehret, Office of Surface Mining 

9:45 AM Break 

10:00 AM Mitigation and Monitoring Requirements 

Mike Ricketts and Sam Werner, US Army Corps of Engineers 

 

Session 3: Design, Engineering, and Monitoring 

 

10:30 AM Stream Restoration at Midwest Surface Coal Mines— Keys to 

Success 

Richard Williams, Peabody Energy 

11:00 AM Lessons Learned from a Thousand Streams  

Wayne Kinney, Midwest Streams, Inc. 

11:30 AM Lunch 

1:00 PM The Good, The Bad, The Failures 

Rusty Retherford, US Army Corps of Engineers 

1:30 PM Hydrology and Sediment Transport Characterization  

and Management Considerations 

Timothy Straub, U.S. Geological Survey, Illinois Water Science 

Center  
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Wednesday, May 18th 2011 

 
Session 4: Midwestern Stream Reclamation Case Studies 
 

2:00 PM Pipestone Creek and Pyramid State Park 

Pat Malone, Illinois DNR 

 

2:30 PM Break 

 

2:45 PM Consol Burning Star 4 

Bill O’Leary, Illinois DNR 

 

3:15 PM West Fork Creek Mitigation Area 

Dave Beeson, ENVIRON Int. 

3:45 PM The Squiggly Ditch - The Third Time Around 

Dan Hause, Indiana DNR Division of Reclamation 

 

4:15 PM Panel Discussion - Can We and Are We Restoring Natural 

Stream Function?  

 

5:00 PM Adjourn  
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Thursday, May 19th, 2011 

 
Southern Illinois Stream Reclamation Field Tour   

 

8:00 AM Depart hotel 

 

9:00 AM Arrive at Consol Burning Star #4 

 

12:00 PM Lunch  

Sponsored by CONSOL Energy Inc. 

 

1:30 PM Arrive a Pipestone Creek— Pyramid State Park 

 

4:00 PM Depart for hotel 

 

5:00 PM  Arrive back at hotel 

 

 

Refreshments on the tour sponsored by Peabody Energy 
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The Interwoven Roles of Geologic Setting, Human Disturbance, and Time in Shaping the Geomorphic 
Characteristics of Midwestern Streams 
Faith A. Fitzpatrick, U.S. Geological Survey  
 
Given the relatively young geologic age of the Midwestern landscape, the natural geomorphic character of 
Midwestern streams is largely determined from their glacial and post-glacial geomorphic setting combined with 
bedrock geology and structure. Widespread human disturbances across the Midwest have vastly altered the 
hydrologic and sediment context of most modern fluvial systems, leaving few if any natural streams for 
comparison. Watershed-scale disturbances included widespread vegetation clearing for agriculture, logging, and 
urbanization and stream network alteration and extension from ditching, tiling, and storm sewers. Stream 
longitudinal connections have been altered by dams and road crossings. Channelization and incision has left 
many channels disconnected from their floodplains. Modern geomorphic processes reflect a combination of 
ongoing adjustments from past and present human disturbances, as many geomorphic feedbacks take decades 
to millennia to complete. In this presentation we’ll discuss the major factors and the importance of time in 
understanding geomorphic characteristics and processes of Midwestern streams. 
 
 
A Survey of Stream Restoration Projects in Illinois 
Don Roseboom, U.S. Geological Survey 
 
With IEPA 319 Program funds, the US Geological Survey inspected 54 stream restoration or enhancements 
projects on 45 streams that had been constructed since 1990. This effort was added by the Illinois EP, which has 
funded the evaluation of the implemented stream BMPS in both short term and long term studies. 
 
This project is a continuation of previous IEPA research evaluation of Illinois stream projects (Stream Restoration 
in NE Illinois, 2004), which was hindered by the limited number of stream projects which had undergone 
multiple large floods. With series of large flood events occurring throughout the State of Illinois since 2007, the 
study was continued. 
 
Illinois stream projects can be broadly classified into practices that protect properties and practices that 
enhance the stream ecosystems. While both types of stream practices can provide overlapping benefits 
resulting by limiting stream erosion, enhancement of stream ecosystems requires at least a “reach approach” 
more extensive than the protection of individual  homes or agricultural fields. 
 
Typically the re-meandering of a channelized stream is the most intensive stream ecosystem enhancement for 
Illinois stream management. Many stream management projects are stabilization of eroding channelized 
streams with both bank and streambed structures. Such stabilization BMPs can also enhance stream ecosystems 
but biotic response can be limited when BMPS limit sediment transport capacity – especially bed materials as 
sand and gravel. 
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Many EPA evaluations of stream quality are based upon biological surveys where the Index of Biological Integrity 
(IBI) for stream fishes and Macro-invertebrate Index of Biotic Integrity (MBI) determine stream quality based 
upon aquatic population response. 
 
 
Overview of Office of Surface Mining’s Efforts to Better Protect Streams from the Adverse Impacts of Coal 
Mining 
Paul Ehret, Office of Surface Mining Reclamation and Enforcement  
 
The Office of Surface Mining Reclamation and Enforcement (OSM) is developing a stream protection rule to 
better protect streams from the adverse effects of coal mining. As an integral part of the rulemaking process, 
OSM recently published a notice of intent to conduct an environmental impact statement for the proposed 
stream protection rule (Federal Register /Vol. 75, No. 117 /June 18, 2010).  A draft of the proposed rule and an 
associated environmental impact statement will be released in 2011.  
 
Under terms of a settlement agreement stemming from challenges to the 2008 Excess Spoil Minimization and 
Stream Buffer Zone Rule, OSM agreed to use the agency’s best efforts to sign a final stream protection rule by 
end of 2012.  Prior to this settlement agreement, OSM was a participant in the development of an interagency 
action plan (IAP) to significantly reduce the harmful environmental consequences of Appalachian surface coal 
mining operations.  The IAP was outlined in a June 2009 MOU with the Department of Interior, Environmental 
Protection Agency, and the Department of The Army. The implementation of the IAP committed OSM to 
consider rule revisions, including but not limited to the 2008 rule.  The rule revisions under consideration will be 
drafted under a holistic approach to better protect streams and related environmental values in all coal mining 
regions, an approach broader than the 2008 rule and the Appalachian region addressed in the 2009 MOU.  OSM 
has stated in its notice of intent that “it would not be fair, appropriate, scientifically valid or consistent with the 
principles of SMCRA to apply the new protections only in central Appalachia”. 
 
All rule text drafts are currently predecisional, yet principal elements of the proposed rule will likely include: 
provisions for gathering more specific baseline data on hydrology, geology, and aquatic biology for permits 
impacting streams; revising the regulations governing mining activities in or near streams; and update of the 
definitions for perennial, intermittent, and ephemeral streams. The proposed rule will include a definition of the 
term "material damage to the hydrologic balance" and clarifications for determining the probable hydrologic 
consequences and producing cumulative hydrologic impact assessments. The proposed rule will also include 
revisions of the backfilling and grading rules, excess spoil rules, and approximate original contour restoration 
requirements to incorporate landform restoration principles and the development of more effective 
requirements for variances and exceptions from approximate original contour restoration.   
 
 



 
 
 

 
 

 

A
B

ST
R

A
C

TS
 

3 

 

 
Regulations and Monitoring Requirements 
Mike Ricketts and Sam Werner, U.S. Army Corps of Engineers 
 
Given the complexity of current surface mining operations present within the Illinois Basin Coal Field, many 
obstacles must be overcome to effectively and accurately permit these operations to allow work within “waters 
of the U.S.”..  The Corps has broad authority to regulate under both Section 404 of the Clean Water Act as well 
as Section 10 of the Rivers and Harbors Act of 1899.  While regulations are fluid and dynamic, the constitutional 
basis for these acts is rooted in interstate commerce and in providing for the protection of river-borne 
commerce.  In this module, we will explain the authorities by which the Corps regulates and discuss some of the 
challenges that both regulators and the regulated public face when attempting to apply these rules to large 
scale surface mining operations impacting large quantities of aquatic resources.  Authorization of surface coal 
mining operations generally includes compensatory mitigation requirements that must be assumed to ensure 
that there are either minimal or less than significant impacts to the aquatic resources.   To add to the mix, a new 
compensatory mitigation rule was codified on April 10, 2008.   We will provide an overview of this mitigation 
rule and how it applies to coal mining operations.  The rule provides requirements for an in depth look at 
planning and documenting mitigation plans, ecological performance standards, monitoring and management of 
mitigation sites, and mitigation sequencing.  We will provide the basic contemporary framework for what the 
Corps expects to be present within a basic compensatory mitigation plan. 
 
 

Stream Restoration at Midwest Surface Coal Mines – Keys to Success 

Richard Williams, Peabody Energy 

 

Stream Restoration at Midwest Surface Coal Mines utilizing some form of natural channel design is a fairly 
modern concept that has precipitated from the drastic changes in the way the Clean Water Act (CWA) is being 
regulated.  Common past reclamation practice was to minimize excess sedimentation from leaving the site 
through terracing, fescue-lined grass waterways, fescue-lined straight cut channels, permanent sediment basins 
and other best management practices.  Keys to success for current CWA Section 404 permit mitigation 
requirements utilize either stream restoration on an existing stream that was not mined through or new stream 
construction in mine reclamation.  Keys to success begin prior to the mining process and continue through the 
Section 404 final release process. 

What does the stream mitigation planning process involve?  How will a stream design be completed?  How will 
the stream design get from the computer to the ground?  How will the stream be restored or constructed to 
ensure long term sustainability?  This presentation will address these issues, and processes involved primarily in 
new stream construction.  Prior to the mining, process plans must be developed which restore the watershed 
into suitable terrain.  During the mining process, the reclamation grade plan should be carefully followed or 
adjusted to ensure proper floodplain belt widths and slopes.  Stream construction can then commence by skilled 
contractors or mine personnel utilizing the completed design.  During the construction phase, stream structure, 
riffles and pools are installed in pre-determined locations.  Proper installation techniques are required to make 
sure that the stream will be self sustaining for the long term.  Several years of monitoring are then required to 
demonstrate the success (or failure) of the stream project prior to release from the Section 404 permit.   
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The goal of this presentation is to provide a better understanding of the keys to success, benefits and challenges 
for Stream Restoration at Midwest Surface Coal Mines. 
 
 
Lessons Learned from a Thousand Streams 
Wayne Kinney, Midwest Streams, Inc. 
 
To many people “stream restoration” implies intent to recreate some previous pristine condition. In reality, 
streams are dynamic systems that are continually adjusting to changes in their watersheds. Since we have 
drastically altered the watershed land use and stream geometry from its unspoiled “pre-settlement” conditions 
it is unrealistic to attempt to “restore” a stream to its original shape, pattern and profile. Stream restoration 
should instead be viewed as returning a stream system to a state of equilibrium that is consistent with its 
current watershed condition. 
 
To accomplish this goal it is first necessary to understand the changes that have taken place, how the stream is 
reacting and adjusting to those changes while gaining some knowledge of what additional adjustments will 
occur naturally before the stream returns to a state of equilibrium. 
This presentation will explore the practical experience gained from applying stream restoration techniques to 
“natural” streams in Illinois and how these experiences may relate to stream restoration projects in a mine 
reclamation setting. 
 
 
Hydrology and Sediment Transport Characterization and Management Considerations  
Timothy D. Straub, U.S. Geological Survey  
 
The amount of water and sediment delivered in streams is affected by many natural and human factors that are 
constantly changing.  Streamflow, sediment load, and geomorphic data are used to establish baseline 
information for water-resource managers to evaluate historical and current conditions.  The planning of 
management alternatives due to a disturbance in the natural system continues to be a complex problem for 
water-resource managers.  Utilizing the baseline information, modeling of streamflow and sediment transport 
for existing, disturbed, and alternative conditions is being used to help optimize efforts in implementing quality 
and cost-effective stream restoration projects.  The results help managers visualize the problems and make 
thoughtful and effective management decisions to help ensure conveyance of water and sediment transport 
without excessive sediment erosion or deposition.  The presentation will use selected ongoing and completed 
projects to characterize hydrology and sediment transport, and modeling tools to consider when making 
management decisions. 
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Pipestone Creek Restoration – Pyramid State Park 
Pat Malone, Illinois Department of Natural Resources 
 
Pre-mine assessments and post–restoration stream monitoring has been conducted since 1979 by staff of the 
IDNR Mining Program-Streams Section.   Pipestone Creek, located in Perry County, Illinois was one of Illinois’ 
largest permanent stream restoration projects monitored by the IDNR Mining program.  Prior to establishment 
of the AMAX Leahy Mine (now Arch Denmark Unit) Pipestone restoration, approximately 11,300 feet of  
 
Pipestone Creek was permanently diverted through the Arch of Illinois Captain mine upstream of the Leahy 
property. To facilitate mining downstream within the AMAX Leahy properties, Pipestone Creek was rerouted 
through a 22,700 foot straight-line temporary diversion that was constructed around the northern and eastern 
perimeter of the active Leahy surface mine. The temporary Pipestone Diversion was ultimately replaced with the 
permanent stream restoration corridor.    The 22,288 foot   Pipestone Creek corridor at the AMAX Leahy Mine in 
Perry County was the longest single stream restoration project on a reclaimed surface mine in southern Illinois.  
The 4.6 mile Pipestone Creek was the first Illinois stream re-established within the approximate original 
floodplain corridor constructed in reclaimed mine soils.   Construction of the Pipestone Creek meander channels 
began in ~ 1979 with a small dragline, following grade and centerline profiles established by standard 
engineering practices of the 1970-80s.  Meander channel segments of the Pipestone Creek restoration were 
constructed between 4 incline haul roads and vegetated as the active pit advanced beyond the future riparian 
corridor.  Meander channel construction (ca 1980 – 1990) incorporated an average sinuosity (ratio of stream 
length (thalweg) to valley length) of 1.45 within the 300 – 750 foot wide Pipestone Creek corridor.  When all 
segments of the permanent restoration channel were completed (Fall 1991), Pipestone Creek was reconnected 
to the 4.6-mile restored channel; inactive reaches of the temporary diversion were backfilled and reclaimed. 
 
The IDNR Mining Program initiated pre-mining stream assessments for Pipestone Creek in 1983.  Pre mine and 
Post reconnection (5 year) semiannual monitoring of the stream biotic community and water quality was also 
conducted by the AMAX Coal; and, staff of the Cooperative Wildlife Research Lab at SIUC to comply with state 
and federal regulations.  Water quality and stream biota in the temporary diversion; and, eventually in the 
restoration channel were monitored semi-annually (spring and fall) by CWRL staff and the coal operator from 
1983- 1995.  Unique species of aquatic invertebrates and fish more commonly associated with clear and cool 
flowing streams were recorded during monitoring of the channel reaches immediately below the incline basin 
sampling points; and, in the clear water below the last restoration channel segment.  Reductions of stream 
water turbidity values from 36 NTU (upstream) to 8 NTU (below incline basin) were noted in those reaches of 
Pipestone Creek in which brook silverside (Labidesthes sicculus) minnows and stonefly (Perlidae) larvae were 
sampled during the semi-annual monitoring program.   The occurrence of  aquatic species indicative of high 
quality streams in a relatively short time following stream restoration suggests that  physical features  of stream 
restoration practices  associated with deep water reconnection can provide immediate in-stream  habitat 
improvement prior to longer term plant community development  in the adjacent riparian corridor.   
  
The streams, floodplain forested habitats, emergent wetlands, and row-crop reclamation associated with the 
Pipestone Creek restoration corridor are encompassed within the 16,000-acre IDNR Pyramid State Park 
(Denmark Unit).   The AMAX Pipestone Creek corridor demonstrates the success of the Illinois stream 
restoration / reclamation program.  The permanent riparian buffer area maintained within the Pyramid State 
Park property ensures long-term protection of the Pipestone Creek restoration.  The pre-mine and post  
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reconnection monitoring of the Pipestone Creek restoration represent an extremely valuable database for 
future evaluation of the long-term hydro-geomorphic and biotic recovery processes in previously restored 
stream habitats. This presentation highlights the history, restoration practices, and biological performance of 
the Pipestone Creek restoration initiated more than 25 years ago. 
 
 
Consol’s Burning Star 4 
Bill O’Leary, Illinois Department of Natural Resources 
 
Consolidation Coal Company mined the north field of their Burning Star #4 Mine, near Cutler, Illinois, during the 
1980’s, and 90’s.  The operation mined through Galum Creek, a large perennial stream, and a smaller but 
significant stream, Bonnie Creek.  Consol’s design for the reconstruction of both streams was approved by the 
Department of Mines and Minerals, with input from several agencies including Illinois Department of 
Conservation, Illinois EPA, Illinois Department of Transportation, and the Corps of Engineers.  The Department 
considered a broad range of SMCRA requirements as well as what had been learned to date from other stream 
restorations at Illinois coal mines, in deciding upon the final restoration plan.  The award winning Galum/Bonnie 
stream restoration was completed in the late 1990’s and represents the state of the art in Illinois coal mine 
stream restoration.  The site includes restored flood plains, meandering channels, pool and riffle habitat, 
riparian corridors, and associated wetlands.  The site currently fulfills a number of hydrologic and biological 
stream functions.   
 
 
West Fork Busseron Creek Mitigation Area 
Dave Beeson, Environ Int. 
 
Peabody Midwest Mining, LLC (Peabody) has reconstructed a portion of the West Fork Busseron Creek, near 
Farmersburg, IN, (Sullivan County) in response to mitigation of mining activities for Farmersburg Mine.  A stream 
survey was conducted from June 28-July1, 2010 at two locations in the West Fork Busseron Creek Mitigation Area 
(WFBCMA).  The survey incorporated fish, benthos, and habitat evaluation.   Benthic macroinvertebrates were also 
sampled at separate, undisturbed site upstream of WFBC for comparison.  Data from a fish survey conducted prior 
to reconstruction was used for comparison of the fish community in the WFBCM.   Monitoring in 2010 in the 
WFBCMA served as check on the stream biota to document the status of biological recovery following stream 
reconstruction.   
 
Water quality field measurements and selected water chemistry results indicated a slight decrease downstream in 
concentration of conductivity and all major ions except potassium within the WFBCM. Dissolved oxygen, pH, and 
temperature showed typical diurnal fluctuation common to exposed stream systems.  Habitat evaluations based 
on the Qualitative Habitat Evaluation Index (QHEI) and USEPA Rapid Bioassessment Protocols (USEPA 1989, 1999) 
resulted in habitat assessment scores that indicated mid-suboptimal habitat conditions for both the upstream 
reference area and the WFBCM.  Habitat assessment scores indicated the WFBCM area was comparable to pre-
mine conditions. 
 
The benthic macroinvertebrate survey was based on the multi-habitat approach with riffle samples being kept 
separate from vegetation/debris dam samples.  A total of 89 different taxonomic entities were identified, which  
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represented specimens from the major aquatic insect groups plus a presence of clams, snails, worms, and 
crustaceans.  Organisms representing the Diptera-Chironomidae (flies and midges) dominated the 
macroinvertebrate collections at all sites.  Macroinvertebrate IBI results were based on Rapid Bioassessment 
Protocols (Plafkin et al., 1989) with use of a reference site.  Results indicated slightly lower biological integrity (IBI 
score less than 79% of the reference score) within the WFBCM for the riffle samples, and only at the upstream 
portion of the WFBCM for the vegetation/debris dam samples.  The downstream WFBCM vegetation/debris dam 
sample was over 100% of the reference IBI score indicating no loss of biological integrity or benthic community 
health condition for this sample.   
 
A total of 15 different fish species were identified in the WFBCM.  Fish survey results indicated a minnow-based 
assemblage at the pre-construction reference area compared to a sunfish-based assemblage in the upper portion 
of the reconstructed reach, and a sunfish and minnow-based assemblage in the lower portion of the reconstructed 
reach.  The fish community was dominated by insectivores and only the largemouth bass represented a top 
carnivore/predator species at the reference site and the WFBCM.  Fish Index of Biotic Integrity (IBI) scores ranged 
from 42-44 indicating fair biotic status at the pre-construction reference site and ranged from 40-44 for sites within 
the WFBCM.  Fish IBI scores indicated negligible difference in the fish assemblage between WFBCM and pre-
construction conditions.  
 
Based on the findings of this study it is believed that current biological conditions in the WFBCM are similar to pre-
construction conditions in Busseron Creek. The functional aspects of the hydrologic pattern in combination with 
the continuing maturity of the channel, bank, and riparian area of the WFBCM will enhance the habitat 
characteristics and promote further development of fish, benthos, and other aquatic-based communities.  Over 
time, it is anticipated the compositional structure of the fish and benthic macroinvertebrate assemblages will 
mature and shift to mimic pre-mine (upstream) reference conditions for benthic macroinvertebrates that can 
support a more complex fish community of better quality and integrity than observed within the WFBCM prior to 
reconstruction. 
 

The Squiggly Ditch – The Third Time Around 

Dan Hause, Indiana Department of Natural Resources 

 
As with the previous AML sites, this reclamation project, completed in November 2006, consisted of 1,900 linear 
feet of dangerous highwall along a county road and is owned and managed by the Sugar Ridge State Fish and 
Wildlife Area.  This highwall was backfilled to eliminate the danger to local motorists and property visitors.  
Although wetland mitigation was not an issue at this particular highwall, it was still reclaimed using natural 
stream design, creating 2,600 linear feet of channel.  Being the first time the Indiana AML Program used this 
design technique, a cost comparison between natural stream design and typical reclamation techniques was 
conducted as part of the bid process.  The work completed demonstrates the applicability of using computer 
software (Carlson Natural Regrade) to design natural landform reclamation. 
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Both the Illinois and Indiana field tours will examine natural stream design approaches to reconstructing streams 
on surface mined lands.   However, the tours differ substantially in both the scale and age of the sites to be 
visited.  The Indiana tour will stop at six moderately sized sites featuring reclamation to ephemeral and smaller 
sized intermittent steams.  All sites were reclaimed within the previous six years or are currently undergoing 
stream reconstruction.  The Indiana Tour will also provide a balance of both regulatory and AML projects.  The 
Illinois Tour will visit some of the largest full-scale stream reconstruction projects ever completed in the US.  The 
tour will explore just two reclaimed surface mines but will feature multiple stops along over 11 miles of 
reconstructed perennial stream.  The streams on the Illinois tour are more mature than those of the Indiana 
tour, up to 20 years since reconnection.   Combined, the two tours will provide participants a unique 
opportunity to explore these unique sites and discuss the design an monitoring practices utilized with personnel 
directly involved with restoration efforts. 

 

Indiana Field Tour  
May 17

th
, 2011 

Somerville Central Mine 

Peabody Energy’s Somerville Central Mine includes 44,186 linear feet of ephemeral stream and 7,051 linear feet 
of intermittent stream impacts.  USACE approved mitigation includes the replacement of 33,073 linear feet of 
stream with no distinction between ephemeral and intermittent stream regime required, but with a 50 foot 
riparian buffer zone along the entire length.  Beginning in 2007, mitigation has consisted of 16,980 linear feet of 
stream being replaced which include log vanes, j-hooks, root wads, and down-cut protection structures. 
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Hedges Highwall, AML Site 2082 

This AML reclamation project consisted of 4,500 linear feet of dangerous highwall along a county road and was 

completed in October 2010.  Most of the area is owned and managed by the Sugar Ridge State Fish and Wildlife 

Area, while a portion is owned and managed by the Patoka River National Fish and Wildlife Refuge. In order to 

eliminate the danger posed to local motorists and visitors of the fish and wildlife areas, the highwall was 

backfilled.  During the backfilling process, several open water pits and wetland areas were impacted, requiring 

compensatory mitigation, which consisted of avoidance, enhancement and the replacement of 3,770 linear feet 

of natural stream design channel. 
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Augusta South Mine 

Since the Augusta South mine opened in January 2005, Triad Mining has affected approximately 562 acres, 

including 15,735 linear feet of stream and 2.53 acres of wetlands.  Stream and wetland restoration has been an 

ongoing project since the spring of 2005. Approximately 15,517 linear feet of stream and 13 acres of forested 

wetland have been restored.  Most of the restored streams have forested riparian buffers around them.  Triad 

Mining has made extensive use of native rock and brush from the mine in the restoration process.  
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Somerville East Mine 

Black Beauty Coal Company, now Peabody Midwest Mining, permitted the Somerville East Mine in February 

2005 with United Minerals Company as the subcontractor.  During mining operations, 20,298 linear feet of 

streams and 9.6 acres of forested wetlands were impacted.  Original stream reconstruction was completed in 

2008, with improvements/repairs being made in 2009 and 2010.  At this point, 2,640 linear feet of Hat Creek and 

2,720 linear feet of an unnamed tributary to Hat Creek have been replaced. 
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Augusta North Mine/AML Site 309 

This joint reclamation project was also conducted to eliminate 3,781 linear feet of dangerous highwall along a 

county road.  Although this was an AML eligible site, Triad Mining was conducting operations directly across the 

street, and therefore agreed to enter into a cooperative agreement with the AML Program to reclaim the 

adjacent highwall as part of their mining operations.  Several impoundments at the base of the highwall were 

filled as part of the backfill operation.  As of July 2010, 3,500 linear feet of a natural stream design channel was 

replaced as compensatory mitigation. 
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Log Creek Church, AML Site 900 

As with the previous AML sites, this reclamation project, completed in November 2006, consisted of 1,900 linear 

feet of dangerous highwall along a county road and is owned and managed by the Sugar Ridge State Fish and 

Wildlife Area.  This highwall was backfilled to eliminate the danger to local motorists and property visitors.  

Although wetland mitigation was not an issue at this particular highwall, it was still reclaimed using natural 

stream design, creating 2,600 linear feet of channel.  Being the first time the Indiana AML Program used this 

design technique, a cost comparison between natural stream design and typical reclamation techniques was 

conducted as part of the bid process. 
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Illinois Field Tour  
May 19

th
, 2011 

CONSOL Burning Star 4 
 
Consolidation Coal Company engineers and reclamation staff designed and planned the nation’s largest stream 

restoration effort to reconstruct more than 7 miles of meander channels through reclaimed mine soils at the 

Burning Star No 4 Mine (Anderson 1987).  CONSOL‟s 4.3- mile Galum Creek restoration  and 3.7-mile Bonnie 

Creek restoration were constructed through replaced mine soils in the approximate location of the pre-mine 

riparian corridor.   The complexity of integrating the restoration of two streams into the planning, mining, and 

reclamation process required 20 years from initial design to channel reconnection for Galum Creek (Table 4). 

The CONSOL Galum and Bonnie creek restorations clearly illustrated that stream restoration is a complex, long 

term hydrogeomorphic process.  

 

The U.S. Office of Surface Mining National Award for innovative reclamation practices recognized the 

significance of the CONSOL Burning Star 4 stream restorations in September 2002. OSM noted that this was ... 

“..........the first time in Illinois that two major streams in a minefield were diverted during mining and then 

restored to their original locations. ..........reclaimed as a habitat for wildlife and waterfowl......”  

The CONSOL Burning Star 4 award-winning stream restoration practices implemented at both Galum and Bonnie 

Creek enhanced wildlife habitat within the stream channel and the floodplain corridor. The restoration practices 

included construction of meander channels, riffles, pools, and deep water habitat. 

 

 

 

 

CONSOL Burning Star 4. Galum Creek 4.3- mile 

restoration relocated through reclaimed soils 

in the approximate pre-mine riparian corridor. 
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CONSOL Burning Star 4. Bonnie Creek 3.7- mile restoration relocated through reclaimed mine soils in the 

approximate pre-mine riparian corridor. 
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BEFORE - CONSOL 

Burning Star 4 Mine. 

Galum Creek 

restoration 

integrating meander 

channel construction 

with active mining. 

(Photo Date1985) 

 

 

 

 

AFTER - CONSOL 

Burning Star 4 Mine. 

Galum Creek 

restoration 

incorporating diverse 

reclaimed land use 

(row crop, forest, 

wetlands) with 

channel relocation 

(Photo Date 2005) 
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AMAX Leahy Pipestone Creek 

 The ~ 4.6-mile reconstruction of meander channels and riparian corridor of Pipestone Creek at the AMAX Leahy 

Mine in Perry County was the longest single stream restoration project on a reclaimed surface mine in Southern 

Illinois.  Similar to other (Galum and Bonnie Creek) post-law stream restorations, the Pipestone restoration 

followed the approximate original pre-mine floodplain location. Construction of the Pipestone Creek meander 

channels began in ~ 1979 with a small dragline, following grade and centerline profiles established by standard 

engineering practices of the 1970-80s. Meander channel segments of the Pipestone Creek restoration were 

constructed between 4 incline haulroads and vegetated as the active pit advanced beyond the future riparian 

corridor. 

Stream restoration plans often identify the construction of a “stable” channel as a design feature. Ironically, 

channel stability conflicts with the true hydrogeomorphic definition of “meander” as a verb rather than a noun. 

If the restored stream is truly “restored”, meandering of the channel within the floodplain should be expected to 

occur. A restored stream that meanders within its reclaimed floodplain is demonstrating the dynamic 

equilibrium that we expect to occur in natural streams. The lower reach of the Pipestone Creek restoration 

“meandered” within the floodplain, when storm flows rerouted the channel across the floodplain prior to 

reconnecting with an existing “meander”.  This natural abandonment of a constructed meander channel 

provides a desirable succession from a lotic to lentic stream channel environment that diversifies wetland 

habitats within a functionally restored floodplain. 

 

 Similar to the CONSOL Galum Creek restoration, the restored Pipestone Creek channel was designed to enhance 

deep water habitat connectivity provided by 3 incline lake basins. During the construction (ca 1980 – 1990) of 

more than 24,200 feet of meander channel stream restoration segments within the active mining complex, the 

main channel of Pipestone Creek was rerouted through a 22,700–foot straight-line temporary diversion that was 

constructed around the northern and eastern perimeter of the active surface mine. When all segments of the 

permanent restoration channel were completed (fall 1991) Pipestone Creek was reconnected to the 4.6- mile 

restored channel; and, inactive reaches of the temporary diversion were backfilled and reclaimed. Backfill 

conversion of portions of the temporary diversion channel to palustrine emergent season wetlands provided 

habitat for Illinois threatened and unique species such as the rice rat (Oryzomys palustris) and least bittern 

(Ixobrhychus exilis).  

Water quality and stream biota in the temporary diversion; and, eventually in the restoration channel were 

monitored semi-annually (spring and fall) by CWRL staff and the coal operator from 1983- 1995. Unique species 

of aquatic invertebrates and fish more commonly associated with clear and cool flowing streams were recorded 

during monitoring of the channel reaches immediately below the incline basin sampling points; and, in the clear 

water below the last restoration channel segment. Reductions of stream water turbidity values from 36 NTU 

(upstream) to 8 NTU (below incline basin) were noted in those reaches of Pipestone Creek in which brook 

silverside (Labidesthes sicculus) minnows and stonefly (Perlidae) larvae were sampled during the semi-annual 

monitoring program.
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The occurrence of aquatic species indicative of high quality streams in a relatively short time following stream 

restoration suggests that physical features of stream restoration practices associated with deep water 

reconnection can provide immediate in-stream habitat improvement prior to longer term plant community 

development in the adjacent riparian corridor. 

 

The streams, floodplain forested habitats, emergent wetlands, and row crop reclamation associated with the 

Pipestone Creek restoration corridor can now be viewed, 20 years post-construction, by visitors to the 16,000-

acre IDNR Pyramid State Park (Denmark Unit). The AMAX Pipestone Creek restoration demonstrates the success 

of the Illinois stream restoration / reclamation program. 

 

AMAX Leahy Mine. Pipestone Creek 4.6- mile meander channel restoration relocated in approximate pre-

mine riparian corridor.



OSM Mid-Continent Region 

Natural Stream Design Workshop 
 

 
 

 

FI
EL

D
 T

O
U

R
 D

ES
C

R
IP

TI
O

N
S 

1
2 

 

 

 
 

Pipestone Creek restoration. Channel “meander” (dashed black line). 
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